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NAVAL AIR STATION MOFFE'FFFIELD, CALIFORNIA
I_, INSTALLATION RESTORATIONPROGRAM

MONTHLYSTATUS REPORT

May 1994

1. Progress During the ReportPeriod

The following activities were accomplishedduringthe reporting period:

- Completed the Draft Final OU6 Remedial Investigation (RI) Report and response to
agency comments on the draft report.

- Submitted the Final OU2-East Proposed Plan to the public for comment opening the
public cogent period.formal

- Completedthe Site 14 Source Control Measure (SCM) Summary Report.

- Conducted a public meeting to discuss the OU2-East Proposed Plan.

- Completed the draft Active Petroleum Sites Field Work Plan.

- Began preparation of the draft OU1 Ecological Assessment Technical Memorandum
(EATM).

2. Reports Submitted andMeetings

Meetings

- A project managers/regulatory agency meeting was held on May 3, 1994 at
Montgomery Watson, Inc.'s offices in Walnut Creek.

A technical review committee (TRC) meeting was held on May 24, 1994 at NAS
Moffett Field.

A public meeting for presentation of the OU2-East Proposed plan was also held on
May 24, 1994 at NAS Moffett Field.

Submittals

The Draft Final OU6 Remedial Investigation Report was submitted May 3, 1994.

The Draft Site 14 Source Control Measure Summary Report was also submitted May
3, 1994.

The Final OU2-East Proposed Plan was submitted on May 4, 1994.

_' The Final OU2-West Design Report and Field Work Plan were submitted on May 1I,
1994.
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_' - The Draft Active Petroleum Sites Field Work Plan was submitted on May 27, 1994

3. PrgblemsEncounteredandResolutions

- Issues regardingbackgroundlevelsand petroleumcleanuplevelsare still not resolved.
Resolutionof these issues is necessaryin order to moveforwardwiththe petroleum
correctiveactionplanactivitiesandthe station-wideRI. Resolutionis still pendingon
the proper methodof screeningCOCswithin the PhaseI SWEA.

4. Reports and Activitiesfor theJune/JulySubmittal

- The nextproject_anagers/regulatoryagencymeetingis scheduledfor June 7, 1994.

- The DraftOU2-EastRecordof Decision(ROD)is scheduledfor submittalon June 17,
1994.

5. Key PersonnelChanges

- None.

v 6. Chemical Laboratory Data Status Report

- Laboratory data from the February/March quarterly sampling of CLEAN wells,
petroleum sites investigations, and Site 9 SCM startup are being validated and entered
in the CLEAN database.

7. Percentageof ProjectCompletion

Percentageof projectcompletionfor activities/deliverablesat NASMoffettField will
be includedin the July 1994monthlystatus report (MSR)(for theJune 1994reporting
period),and theJanuary 1995MSR(for the December1994reportingperiod).


